COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 23/ 2013

ESTI MATE SUMVARY 12: 39: 41
CONTI D C18622 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 18622- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.5  DAYS TI VE ALLOW 20 WORK DAYS
SH 119 @WR 5.5 SI GNALI ZATI ON PERCENT TIME.  82.50 ORI G TI VE ALLOW 20 WORK DAYS
PRQJECT NO FSA1192- 018
SH 119 @WR 5.5 SI GNALI ZATI ON
NAME OF ROAD: 119C
PRQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PERI OD ENDI NG 01/ 23/ 2013 DATE TI ME STARTED 05/ 08/ 2012
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 04/ 12/ 2012 DATE WORK BEGAN
DATE AWARDED 04/ 18/ 2012 DATE TI ME STOPPED 10/ 29/ 2012
DATE CONTRACT EXECUTED 05/ 01/ 2012 DATE ACCEPTED 10/ 29/ 2012
BOULDER CO 80301 303-530-4212 DATE NOTI CE TO PROCEED 05/ 08/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 187, 453. 48 PARTI Ol PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMT: $ 184, 609. 09 NON- PARTI CI PATI NG 187, 453. 50 8, 745. 28
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 187, 453. 50 8,745.28
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 -1, 903. 50
GROSS EARNI NGS 187, 453. 50 6,841.78
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 2,769. 14
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 187, 453. 50 9, 610. 92
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 187, 453. 50 9, 610. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9, 610. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18622-BI D ESTI MATE RUN 01/ 23/ 2013
PRQIECT: FSA1192- 018 ESTI MATE NO 0005 12:39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 2,068. 000 1, 891. 000
SF 177.000 447. 81
2.53000 2,068. 000 5,232.04
0010 202-00700 Renoval of Light Standard Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
0015 202-00810 Renoval of Ground Sign 11. 000 8. 000
EACH 3. 000 96. 00
32. 00000 11. 000 352. 00
0020 202-00821 Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
12. 00000 1. 000 12. 00
0025 208- 00002 Erosion Log (12 Inch) 60. 000 60. 000
LF 0. 000 0. 00
6. 26000 60. 000 375. 60
0026 212-00006 *Seedi ng (Native) CMO #2 0.130 0. 100
ACRE 0. 030 104. 57
3, 485. 50000 0. 130 453. 12
0027 212-00032 *Soi | Conditioning CMO #2 0.130 0. 100
ACRE 0. 030 118. 44
3, 947. 90000 0. 130 513.23
0028 216- 00201 *Soi | Retention Bl anket (Straw Coconut) CMD #2 650. 000 650. 000
SY 0. 000 0. 00
2.15000 650. 000 1,397. 50
0030 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
306. 00000 17. 000 5, 202. 00
0035 503-00048 *Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0. 00
332. 00000 21. 000 6,972. 00
0040 613-00206 *2 Inch Electrical Conduit (Bored) 488. 000 488. 000
LF 0. 000 0. 00

6. 97000 488. 000 3,401. 36



CONTI D C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18622-BI D ESTI MATE RUN 01/ 23/ 2013
PRQJECT: FSA1192- 018 ESTI MATE NO 0005 12:39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0045 613-00306 *3 Inch Electrical Conduit (Bored) 398. 000 398. 000
LF 0. 000 0. 00
9. 67000 398. 000 3, 848. 66
0050 613-01200 2 Inch Eectrical Conduit (Plastic) 400. 000 400. 000
LF 0. 000 0. 00
6. 67000 400. 000 2,668. 00
0055 613-01300 3 Inch Eectrical Conduit (Plastic) 419. 000 419. 000
LF 0. 000 0. 00
12. 18000 419. 000 5, 103. 42
0060 613-10000 *Wring 1. 000 0. 000
LS 1. 000 3, 486. 00
3, 486. 00000 1. 000 3, 486. 00
0060 MATERI AL ALLOMNCE W ring 1. 000
NCU -1. 000 -1, 903. 50
1, 903. 50000 0. 000 0.00
0065 613-34300 Li ght Standard Metal (30 Foot) 2.000 2.000
EACH 0. 000 0.00
1, 714. 00000 2.000 3,428. 00
0065 MATERI AL ALLOMNCE Pul | Box & Cover (24x36x18) 0. 000
EACH 0. 000 0.00
339. 44000 0. 000 0. 00
0070 613-40010 Li ght Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
593. 00000 2.000 1, 186. 00
0075 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 3. 000 3. 000
EACH 0. 000 0. 00
312. 00000 3. 000 936. 00
0075 MATERI AL ALLOMNCE Luni naire H gh Pressure Sodi um (250 0. 000
W EACH 0. 000 0. 00
147. 00000 0. 000 0.00
0080 614-00011 Sign Panel (Cass I) 78. 250 78. 250
SF 0. 000 0. 00
21. 00000 78. 250 1, 643. 25



CONTI D: C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18622-BI D ESTI MATE RUN 01/ 23/ 2013
PRQJECT: FSA1192- 018 ESTI MATE NO. 0005 12:39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0085 614-00012 Sign Panel (Cass Il) 84. 000 84. 000
SF 0. 000 0. 00
22. 00000 84. 000 1, 848.00
0090 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 9. 000
Sl i pbase)
EACH 0. 000 0. 00
301. 00000 9. 000 2,709. 00
0095 614-70336 Traffic Signal Face (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
580. 00000 8. 000 4, 640. 00
0095 MATERI AL ALLOMANCE Traf Sig Face (12-12-12) 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0100 614-70448 Traffic Signal Face (12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
726. 00000 2. 000 1,452.00
0100 MATERI AL ALLOMNCE Traf Sig Face (12-12-12-12) 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0105 614-72866 Fire Preenption Unit and Tiner 1. 000 1. 000
EACH 0. 000 0. 00
3, 687. 00000 1.000 3, 687. 00
0105 MATERI AL ALLOMNCE Fire Preenption Unit and Tinmer 0. 000
EACH 0. 000 0. 00
2, 931. 55000 0. 000 0. 00
0110 614-72886 I ntersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
6, 112. 00000 3. 000 18, 336. 00
0110 MATERI AL ALLOMANCE | ntersection Detection System 0. 000
EACH 0. 000 0. 00
4, 995. 00000 0. 000 0. 00
0115 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
16, 668. 00000 1.000 16, 668. 00



CONTI D: C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18622-BI D ESTI MATE RUN
PRQJECT: FSA1192- 018 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 MATERI AL ALLOMANCE Pul | Box & Cover (30x48x18) 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0120 614-81265 Traffic Signal -Light Pole Steel (2-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
29, 109. 00000 1.000 29, 109. 00
0120 MATERI AL ALLOMANCE Pul | Box & Cover (24x36x18) 0. 000
EACH 0. 000 0.00
339. 44000 0. 000 0. 00
0125 614-86105 Telenetry (Field) 1. 000 1.000
EACH 0. 000 0.00
1, 645. 00000 1.000 1, 645. 00
0125 MATERI AL ALLOMANCE Tel enetry 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0130 614-86246 Control l er (Type 170E-HC11) 1. 000 1.000
EACH 0. 000 0.00
16, 995. 00000 1.000 16, 995. 00
0130 MATERI AL ALLOMANCE Control | er 0. 000
EACH 0. 000 0.00
13, 500. 00000 0. 000 0. 00
0135 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0.00
6, 031. 00000 1.000 6, 031. 00
0135 MATERI AL ALLOMANCE Uni terrupted Power Supply 0. 000
EACH 0. 000 0.00
5, 120. 00000 0. 000 0. 00
0140 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 920. 00
920. 00000 1.000 920. 00
0145 626- 00000 *Mobi | i zati on 1. 000 0. 958
LS 0.042 732.90
17, 450. 00000 1.000 17, 450. 00



CONTI D C18622 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18622-BI D ESTI MATE RUN 01/ 23/ 2013
PRQJECT: FSA1192- 018 ESTI MATE NO 0005 12:39:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0146 626- 00100 *Mobi | i zation (w o Autopay) CMO #2 1. 000 1. 000
LS 0. 000 0. 00
535. 00000 1. 000 535. 00
0150 627-00005 *Epoxy Pavenent Mar ki ng 16. 400 18. 500
GAL -2.100 -375.90
179. 00000 16. 400 2,935. 60
0155 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 180. 000 180. 000
Li ne
) SF 0. 000 0. 00
12. 65000 180. 000 2,277.00
0160 630- 00000 *Fl aggi ng 18. 500 18. 500
HOUR 0. 000 0. 00
27. 60000 18. 500 510. 60
0165 630- 00007 *Traffic Control I|nspection 4. 000 3. 000
DAY 1. 000 403. 00
403. 00000 4. 000 1,612. 00
0170 630-00012 *Traffic Control Managenent 17. 000 15. 000
DAY 2.000 1,128. 00
564. 00000 17. 000 9, 588. 00
0175 630- 00015 *Uni forned Traffic Control Coordination Del eted Fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
5. 75000 0. 000 0. 00
0180 630-80305 *Fl aggi ng Station Light 2.000 1. 800
EACH 0. 200 11. 50
57.50000 2.000 115. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 4. 500
EACH 0. 500 2.88
5. 75000 5. 000 28.75
0190 630-80342 *Construction Traffic Sign (Panel Size B) 41. 000 36. 900
EACH 4.100 23.58
5. 75000 41. 000 235.75
0195 630-80344 *Construction Traffic Sign (Special) Deleted Fm 105 0. 000 0. 000
SF 0. 000 0. 00
18. 40000 0. 000 0. 00



CONTI D C18622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18622-BI D ESTI MATE RUN 01/ 23/ 2013
PRQIECT: FSA1192- 018 ESTI MATE NO 0005 12:39: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 100 5.75
57.50000 1. 000 57.50
0205 630- 80360 *Drum Channel i zi ng Devi ce 12. 000 10. 800
EACH 1. 200 6. 90
5. 75000 12. 000 69. 00
0210 630-80380 *Traffic Cone 150. 000 135. 000
EACH 15. 000 17. 25
1. 15000 150. 000 172.50
0215 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Tenporary) Del eted Fm 105
EACH 0. 000 0. 00
5. 75000 0. 000 0. 00
0220 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70190 F/ A El ectric Service 1, 616. 600 0. 000
FA 1, 616. 600 1, 616. 60
1. 00000 1, 616. 600 1, 616. 60
0240 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 187, 453.48 $ 6,841.78% 187, 453. 48

PRQJIECT TOTAL CURRENT AMI $ 187,453.48 $ 6,841.78$ 187, 453. 48



